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PG&E Service Summary 
May 27, 2015 

 

BAIFA has received 10 service agreements and 22 drawings from PG&E for establishing new 

electric services for CC-680 South. BAIFA has executed 6 of those service agreements with 

another 4 pending approval. BAIFA is expecting to have the first locations energized by the end 

of August 2015. Below is a status of PG&E designs and service agreements as of May 27, 

2015. 

 

PG&E Design & Service Summary: 

 Total To 
BAIFA 

Pending 
(BAIFA) 

Pending 
(PG&E) 

Complete 

PG&E Designs 28 22 0 6 22 

PG&E Service 
Agreements 

28 10 4 18 6 

 

 

PG&E Service Point Status - Details by Project & Location 

Project Location PG&E  
Design to 
BAIFA 

Service 
Agreement 
to BAIFA 

Service 
Agreement 
to PG&E 

Service 
Expected 

Status 

Backhaul I-680/I-
580/Amador 
Plaza Rd 

2/6/15 2/25/15 4/28/15 8/28/15 Agreement 
executed 

Toll 
System 

Rudgear Rd at 
I-680 NB Off-
ramp 

4/13/15   8/28/15 PG&E 
estimation 

Toll 
System 

Danville Blvd/I-
680 NB On-
ramp (at 
Rudgear Rd) 

4/13/15   8/28/15 PG&E 
estimation 

Toll 
System 

Lilac Dr 4/13/15   8/28/15 PG&E 
drafting 
service 
agreement 

Toll 
System 

Paulson Ln 4/13/15   8/28/15 PG&E 
drafting 
service 
agreement 

Backhaul Ygnacio Valley 
Road Off-
Ramp 

   8/28/15 PG&E 
design & 
estimation 



Backhaul 4th St./Clay St. 12/19/14 2/12/15 3/25/15 8/28/15 Agreement 
executed 

Toll 
System 

Stone Valley 
Rd 

4/13/15   9/25/15 PG&E 
estimation 

Toll 
System 

Livorna Rd 4/13/15   9/25/15 PG&E 
estimation 

Toll 
System 

Brookdale Ct  5/27/15  9/25/15 BAIFA 
reviewing 
service 
agreement 

Toll 
System 

Diablo Rd 4/13/15   10/9/15 PG&E 
drafting 
service 
agreement 

Toll 
System 

Adobe Ct 4/13/15 5/27/15  10/9/15 BAIFA 
reviewing 
service 
agreement 

Toll 
System 

El Rio Rd 4/13/15 5/27/15  10/9/15 BAIFA 
reviewing 
service 
agreement 

Toll 
System 

La Gonda Wy 4/13/15   10/9/15 PG&E 
estimation 

Toll 
System 

Fostoria Wy 5/27/15   10/23/15 PG&E 
drafting 
service 
agreement 

Toll 
System 

Greenbrook Dr 4/13/15 5/27/15  10/23/15 BAIFA 
reviewing 
service 
agreement 

Toll 
System 

894 San 
Ramon Valley 
Blvd 

4/13/15   10/23/15 PG&E 
estimation 

Toll 
System 

Laurel Dr 4/13/15   10/23/15 PG&E 
drafting 
service 
agreement 

Toll 
System 

San Ramon 
Valley Blvd, N 
of Bollinger 
Canyon Rd 

2/6/15 2/25/15 4/28/15 11/20/15 Agreement 
executed 

Toll 
System 

San Ramon 
Valley Blvd, S 
of Norris 
Canyon 

2/9/15 2/25/15 4/28/15 11/20/15 Agreement 
executed 

Toll 
System 

I-680/Crow 
Canyon 

2/9/15 2/25/15 4/28/15 11/20/15 Agreement 
executed 



Rd/San Ramon 
Valley Blvd 

Toll 
System 

I-680/Alcosta 
SB Off-ramp 

2/26/15 3/11/15 4/28/15 12/4/15 Agreement 
executed 

Toll 
System 

San Ramon 
Valley Blvd, N 
of Brevensville 
Dr 

5/27/15   12/4/15 PG&E 
drafting 
service 
agreement 

Toll 
System 

San Ramon 
Valley Blvd, 
720' south of 
Pine Valley Rd 

   12/4/15 PG&E 
design & 
estimation 

Toll 
System 

I-680/San 
Ramon Valley 
Blvd / Lone 
Tree Ct 

5/27/15   12/4/15 PG&E 
drafting 
service 
agreement 

Toll 
System 

San Ramon 
Valley Blvd 
north of 
Morgan Dr 

   12/4/15 PG&E 
design & 
estimation 

Toll 
System 

I-680/Dublin 
Blvd 

   12/18/15 PG&E 
design & 
estimation 

Toll 
System 

I-680/Elgin Ln    12/18/15 PG&E 
design & 
estimation 

 


